

Agreement. Pristina, February 4, 2017

1. Procedure: parties agree to complete all procedural elements for the removal of the existing structure and the implementation of the future project/design on Saturday, 4 February.
The procedure will include:
 - I. Withdrawal of the appeal lodged by Mitrovica North Municipality against construction ban.
 - II. Subsequently, Revocation of the construction ban issued by the MESP and allowance of the start of works.
 - III. Municipal Assembly of Mitrovica North to approve project of pedestrianisation (as agreed by parties on 4 February) on 4 February and in line with the Brussels agreement dated August 25, 2015.
 - IV. Municipality to seek confirmation of this approval by the two respective ministries
 - V. MLGA and MESP to confirm and send to the municipality of Mitrovica North
 - VI. Directorate of urbanism in Mitrovica North municipality will issue the construction permit in accordance with the point III of this agreement.

2. As regards the sequence, parties agreed:
 - I. On Saturday/Sunday, 4/5 February, fencing of the entire construction site to be completed.
 - II. On Sunday, 5 February, removal of the existing structure will start and end asap.
 - III. On Tuesday, 7 February, the construction of the new project/design will start being implemented.

3. Plan/design of the future project/square signed by parties and observers is an integral part of this agreement.

Minister of Ministry of Environment and Spatial Planning



Mayor of Municipality of Mitrovica North



Witnessed by:

Prime Minister of the Republic of Kosovo



Deputy Prime Minister of the Republic of Kosovo




EU Special Representative/Head of EU Office

US Ambassador




Plan View
Scale 1:200




[Handwritten signature]

Scale 1:200
Date: 12/27/2011
Time: 5:58:11 PM
User: J. H. H.




Section A




Section B

[Handwritten signature]



*Mary
H. S.*



Handwritten signature in blue ink.